

2019-NPS-1910C Quarterly Report

Agency/Organization: National Park Service

Project Name: Riparian Reserves Vegetation Management

Project Number: 2019-NPS-1910C

Deliverable: D16

Reporting Period: January 1 through March 31, 2024

Project Contact Name and Information: Curt Deuser, Ecologist NPS, 702-281-8120, curt_deuser@nps.gov

QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?

- Conducted weed surveys/control in multiple units
- Completed tamarisk control on Virgin River units (Bunkerville West)/and Mormon Mesa Mastication Sites
- Conducted malta starthistle, African mustard and sahara mustard control at Bunkerville East
- Conducted Muddy River unit surveys and treatments
- Conducted restoration site visit with National NPS IPMT training field tour at Muddy River Unit A/B

QUESTION 3: What, if any, proposed activities were not completed?

- Continuing with weed surveys and treatments through the spring

QUESTION 4: What is the calculated percent of work completed?

- Approximately 40% of the new two year renewal agreement has been completed

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

- None

QUESTION 6: Is there anything else you want to tell the DCP about this project?

- Lots of work accomplished

QUESTION 7: What was produced during the reporting period?

- Data collections and data processing

Please report on the status of each Milestone and Deliverable, indicate whether they are not started, in progress, or completed and provide comments on the status as necessary.

M01-M18: Completed

D01-D16: Completed

M019-M20: initiated