Agency/Organization: SWCA, Incorporated dba SWCA Environmental Consultants

Project Name: Piute Eldorado Restoration Planning

Project Number: 2021-SWCA-2057A

Reporting Period: April 5th-July 5th

Project Contact Name and Information:

Jayden Peterson, Project Manger 406-202-0099

jayden.peterson@swca.com

QUESTION 1: What did you accomplish during this reporting period?

During this reporting period, SWCA staff met with the DCP point of contact in the field to go over best practices and ensure agreement of project data collection. SWCA staff then began to collect field data within the project area.

How did these accomplishments help you reach the goal of your project?

Meeting to discuss field data collection ensured SWCA staff were in alignment with the DCP to ensure project success.

If relevant, what indicators or benchmarks were used to determine your progress?

The benchmarks written in Appendix 1 of the scope of work was used as the indicator for relevant project progress.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

Within this reporting timeframe, no problems were encountered.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All activities proposed have been completed per the project schedule.

QUESTION 4: What is the calculated percent of work completed?

The percentage of work complete is roughly 15 percent.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

SWCA does not foresee any upcoming problems with future project activities.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

SWCA has nothing additional to report to the DCP currently.

QUESTION 7: What was produced during the reporting period?

During this reporting period, primarily field work was conducted, and no reports were required for this time frame.