Date of Issuance: June 2, 2022

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:

BCCE DT TELEMETRY AND HEALTH ASSESSMENTS

2013-GBI-1412D

The work for the above referenced project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

The purpose of this project was to monitor the effectiveness of Mojave Desert tortoise translocation at the Boulder City Conservation Easement.

The major accomplishments or findings of this project include:

Monitoring was effectively completed for the first year of project number 2013-GBI-1412D. Twenty resident and 29 translocated tortoises were tracked weekly from March – October and monthly from November – February for a total of 1743 observations. 27 of the 49 radios were replaced during this period.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our website

If you have any questions about this project please contact DCP Project Manager Scott Cambrin at (702) 455-3859

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/2/2022

General Project Information

Project Category	Conservation
Compliance Category	9d-Research/Inventory/Monitoring
Project Level	Level 4
Project Title	CLOSED BCCE DT Telemetry and Health Assessments
Project Number	2013-GBI-1412D
Contractor	Great Basin Institute
DCP Project Manager	Scott Cambrin
DCP Contract Manager	Sara Carrizal
Contract Start Date	11/13/2018
Purchase Order Number	4800009028-012
Contract End Date	11/14/2020

Financial Breakdown

Funding Source	S10 13-15
Original Contract Amount	$56,435.34
Funds not used in Contract	$0
Final Payout Amount	$56,435.34

Performance Information

Total Number of Change Requests	0
Total Number of Deliverables	18
Number of Deliverables Accepted	18
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	6
Total Number of Milestones	6
Number of Delinquent Milestones	0
Number of Milestones Met on Time	6
Total Number of Invoices Submitted	3
Number of Rejected Invoices	0