
Clark County Public Works Construction Management Current Projects List 10/23/2024

607057-24 E, F, G 150
606771-23 E 8/5/24 470 11/17/25
606842-23 E, G 4/15/24 240 1/14/25
605954-21 B 1/9/23 365 12/30/24
606229-22 F 2/13/23 120 8/30/24
606179-22 E 7/1/24 50 8/8/24
606468-22 E 2/20/24 120 8/2/24
606681-23 E, F 3/31/24 90 6/28/24
605933-21 E 11/28/22 365 6/27/24

607120-24 150
606955-24 D 2/24/25 120 6/23/25
607075-24 F 45
606917-23 E, G 8/9/24 180 2/4/25
606943-23 E, F, G 8/4/24 120 12/1/24
606467-22 F 12/4/23 550 6/5/25
606165-22 B 11/27/23 360 12/30/24
606690-23 A 3/25/24 145 7/3/24
606320-22 F 3/25/24 90 8/9/24
606330-22 A, G 10/23/23 240 9/10/24
606221-22 F 2/21/23 210 11/15/23
606095-22 A 10/17/22 270 4/5/24

607105-24 F 9/30/24 180 3/28/25
606888-23 B 9/30/24 315 8/17/25
606272-22 A 9/9/24 270 6/5/25
606885-23 A 4/29/24 210 11/24/24
606515-23 A, E, G 9/18/23 250 9/20/24
606698-23 A, D, E 5/6/24 90 8/14/24
606247-22 F 6/19/23 150 7/31/24
606145-22 G 11/14/22 270 7/1/24
606595-23 F 12/4/23 120 6/19/24
606193-22 E, G 2/15/23 270 5/30/24
606331-22 A 4/17/23 210 11/28/23

607251-24 A 60
607082-24 A, D, G 10/28/24 180 4/25/25
606697-23 A 7/8/24 365 7/7/25
606699-23 E 5/20/24 365 5/21/25
607029-23 D 7/29/24 60 9/13/24
606409-22 A, E, F 5/29/23 300 9/17/24

606689-23 C 1100
605978-21 A, G 8/15/22 520 11/15/24
605758-20 A 10/25/21 730 5/23/24
605718-20 A, E, G 5/14/21 450 1/17/24

606941-23 A, F 7/8/24 240 3/4/25
606128-22 A 7/17/23 600 3/7/25
606638-23 F 3/18/24 340 2/20/25
606164-22 F 4/10/23 270 7/30/24
606321-22 B 6/19/23 120 2/12/24

607070-24 D, G 360

607149-24 F 180

607104-24 A, F 105
607150-24 F 140
607121-24 E, G 360
607033-24 E 180
607333-24 A,G 400
607074-24 G 270

Starting Active Substantial 
Completion

Current Project Status Totals:     In Purchasing - 8    Starting - 4    In Construction - 36

TSI Jones Blvd and Levi/Somerset Hills

Maryland & Pyle/Kentucky & Clark/Merrill/Sunrise & Clayton Storm Drains

Karen Ave Storm Drain-Maryland to Flamingo Wash

Traffic Mods for Cambridge St, Twain Ave, and Flamingo Rd

Jon Ashton

Flashing Yellow Arrow #207A
Joe W. Brown, Desert Inn Rd to Karen Ave

Annual Requirments Contract for Slurry Seal (Year 3)
Int. Improv. For Roundabouts Phase II

Commission
District

Katie Ave, Tomsik - Cimarron & Cimarron, Katie Ave - Spring Mtn

Badura Avenue, Durango Drive to Tenaya Way

Traffic Signal Improvements Desert Inn Oneida way to Sandhill

Decatur Blvd Ph1 - Rush Ave - Silverado Blvd &Blue Diamond - Camero
Clark County 215 Misc. Sound Walls (Jones Blvd - Revere St)

Jones Blvd - CC215 to Tropicana Ave

Streetlight LED Upgrade Phase 3

TSI Jones and Pyle/Star Hill/Cactus and Torrey Pines/ PedFlash Dean Martin 
and Southern Highlands

Flamingo Wash, Maryland Parkway to Cambridge St

Unassigned Projects

TSI #209

Las Vegas Blvd Phase E&F
Laughlin Bridge - S.R. 95 to Needles Parkway

Laughlin Road Rehab - Area 1, 2, & 3
Harmon Avenue, Pecos Road to Boulder Hwy

Mount Charleston Streets Reconstruct - Rainbow Ph2, Echo, Cathedral

Cactus Ave From Fort Apache Rd to Buffalo Drive
Elkhorn Road, Tenaya Way to Jones Blvd

Jim Mcgaughey Detention Basin and Outfall
Harmon Ave - Maryland Pkwy to Pecos Rd

Estimated 
Completion

Fairgrounds Detention Basin and Outfall System

Peace Way Bridge at CC 215 from Hualapai to Durango

Streetlight Wire Theft Replacement - Phase 1 

Residental Streets #105 Lot 1 and 2 

Spencer St, Russell Rd to Twain Avenue

Las Vegas Blvd Phase C&D

CC 215, Decatur to I-15 - Phase 2

Carey Ave - Nellis Blvd to Toiyabe St

Fort Apache Rd, Blue Diamond Rd to Huntington Cove

CC 215 Beltway and Summerlin Parkway Interchange

Hollywood Blvd Ext Phase 1 - Galleria Dr to Wetlands Park

Fire Damage Repair of G3292 Bridge

Las Vegas Blvd Roadway Improvements - Phase B

Residental Streets #104 - Lot 1 & 2 

Tee Pee Lane and Patrick Lane
Naples Outfall Storm Drain

Arlene Gloriani

Jimmy Floyd

Robert Krause

TSI #207B and Grand Canyon Striping

LED Upgrades Desert Inn Tunnel to Joe W. Brown

Tropicana and University Drainage Improvements Ph2

Laughlin Roads Areas 4 & 5 Rehabilitation 

Decatur Blvd, Tropicana Ave to Sahara Ave

Construction
Bid No.

Jonathan Morales

Hacienda, Rainbow - Decatur & Four Seasons, Haven, Mandalay Bay

Blue Diamond Wash, Arville to I15
Sunset Rd - Hualapai to CC215 & TSI 206

Maryland Pkwy Overhead Utility Underground, Tropicana - Flamingo

Roadway Improvements on Various Streets
Mountains Edge Rush Channel Pedestrian Bridge

Jones Blvd, Blue Diamond Rd to Windmill Ln

Construction Management (702) 455-4107

Lynette Wojtowicz
Start Date Project 

Duration
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