
Clark County Public Works Construction Management Current Projects List 3/3/2025

Start Dur. NTP  Dur. Add.
607070-24 Holcim D, G GCW BCC = 11/6 9/10/24 12/3/24 0 360 0 84 14,700,543.80$           
607057-24 Holcim E, F, G Inhouse BCC = 12/3 10/17/24 12/18/24 0 150 0 62 18,252,172.05$           
606955-24 ACME D Inhouse MNTP = 8/28 6/12/24 8/7/24 8/28/24 180 3/17/25 120 7/14/25 0 7/14/25 56 278 222 2,912,182.00$              
606771-23 L2204 Tab E WLB In Const. 1/31/24 6/12/24 0 8/5/24 470 11/17/25 0 11/17/25 133 187 54 21,331,043.00$           
606842-23 L2298 LVP E, G Inhouse In Const. 12/20/23 3/4/24 3/5/24 30 4/15/24 240 41 1/20/25 77 4/7/25 75 117 42 11,700,000.00$           
605954-21 L2194 CG&B B VTN Punch list 6/8/22 10/10/22 10/13/22 90 1/9/23 365 1/8/24 357 12/30/24 124 215 91 20,683,226.09$           
605933-21 L2203 Tand E Jacobs Complete 4/14/22 6/30/22 7/19/22 90 11/28/22 365 90 2/25/24 123 6/27/24 77 228 151 16,379,759.70$           
606229-22 L2341 Holcim F Ron Scott Complete 8/22/22 11/29/22 0 2/13/23 120 6/12/23 NA 8/30/24 99 175 76 4,330,192.23$              
606179-22 Am. Pavem E Inhouse Complete 9/13/22 11/16/22 0 7/1/24 50 8/19/24 NA 8/8/24 64 657 593 2,500,000.00$              
606468-22 L2373 LVP E Ron S. / Brittny H. Complete 4/11/23 6/28/23 7/26/23 90 2/20/24 120 5 6/23/24 40 8/2/24 78 315 237 4,350,000.00$              

85 272 183 117,139,118.87$         
607120-24 M & J Inhouse In Const. 8/19/24 10/3/24 10/15/24 60 12/14/24 150 5/12/25 0 5/12/25 45 117 72 597,351.30$                 
606917-23 L2484 Byrd UG E, G Inhouse In Const. 2/20/24 6/4/24 0 8/9/24 180 2/4/25 117 6/1/25 105 171 66 10,339,926.00$           
606467-22 L2142 LVP F Horrocks In Const. 5/18/23 7/31/23 8/17/23 90 12/4/23 550 6/5/25 0 6/5/25 74 200 126 50,000,000.00$           
606165-22 L2230 LVP B CM Works In Const. 2/23/23 5/18/23 5/24/23 120 11/27/23 360 11/20/24 142 4/11/25 84 277 193 26,300,000.00$           
606943-23 L2284 ACME E, F, G Inhouse In Const. 3/21/24 6/12/24 6/20/24 45 8/4/24 120 12/1/24 120 3/31/25 83 136 53 2,971,549.00$              
607075-24 Fast Trac F Inhouse Sub Comp 6/26/24 9/10/24 10/23/24 30 11/22/24 45 1/5/25 0 1/5/25 76 149 73 1,099,692.00$              
606330-22 L2385 Holcim A, G Inhouse Punch List 4/18/23 8/23/23 10/23/23 240 6/18/24 84 9/10/24 127 188 61 12,838,669.25$           
606320-22 L2322 William C. F Inhouse Complete 9/15/22 4/11/23 4/13/23 150 3/25/24 90 6/22/24 48 8/9/24 208 557 349 1,192,496.20$              
606095-22 L2366 TAB A Ty Shizuru Complete 4/11/22 8/22/22 8/24/22 45 10/17/22 270 7/13/23 267 4/5/24 133 189 56 7,155,769.00$              

104 220 117 112,495,452.75$         
607252-24 MMC E, G Inhouse Bid = 10/10 10/10/24 60 360 0 14,199,000.00$           
607033-24 ACME E Inhouse MNTP = 2/5 10/15/24 2/4/25 2/5/25 120 6/5/25 180 12/1/25 0 12/1/25 112 233 121 9,268,541.00$              
607105-24 UNICON F Inhouse In Const. 6/25/24 8/19/24 0 9/30/24 180 3/28/25 0 3/28/25 55 97 42 6,078,570.75$              
606888-23 L2396 LVP B Inhouse In Const. 5/16/24 7/31/24 0 9/30/24 315 7 8/17/25 0 8/17/25 76 137 61 10,300,000.00$           
606272-22 L2246 Tand A CA Group In Const. 2/8/24 5/21/24 5/22/24 60 9/9/24 270 55 7/30/25 60 9/28/25 103 214 111 19,199,999.00$           
606885-23 L2465 LVP A Inhouse Sub Comp 1/9/24 3/28/24 4/29/24 210 11/24/24 0 11/24/24 79 111 32 7,450,000.00$              
606515-23 L2315 LVP A, E, G DCS Punch List 4/6/23 6/28/23 9/18/23 250 5/24/24 119 9/20/24 83 165 82 29,540,000.00$           
606595-23 L2364 Tand F Ralph Iovinelli Maintenance 6/7/23 10/16/23 10/17/23 45 12/4/23 120 4/1/24 79 6/19/24 131 180 49 2,378,474.00$              
606145-22 L2350 LVP G CEEC Complete 4/28/22 7/7/22 7/14/22 60 11/14/22 270 8/10/23 326 7/1/24 70 200 130 9,240,000.00$              

89 167 79 107,654,584.75$         
607279-24 UNICON E, F Inhouse MNTP = 2/10 11/13/24 1/13/25 2/10/25 45 3/27/25 99 7/3/25 0 7/3/25 61 134 73 2,358,713.00$              
607148-24 UNICON Inhouse MNTP = 2/10 12/5/24 1/27/25 180 90 0 53 1,982,158.00$              

607149-24 UNICON F Inhouse In Const. 9/17/24 11/14/24 11/27/24 45 1/6/25 180 7/4/25 0 7/4/25 58 111 53 3,471,235.00$              

607251-24 Muller A Inhouse Hold 9/12/24 9/26/24 0 60 0 14 446,568.00$                 

607082-24 UNICON A, D, G Inhouse In Const. 7/31/24 9/19/24 9/30/24 30 10/28/24 160 4/5/25 0 4/5/25 50 89 39 1,704,597.00$              

606697-23 L2361 LVP A CNV In Const. 11/14/23 1/30/24 2/1/24 180 7/8/24 365 7/7/25 0 7/7/25 77 237 160 19,800,000.00$           
606699-23 L2357 LVP E Inhouse In Const. 12/19/23 3/18/24 0 5/20/24 365 2 5/21/25 0 5/21/25 90 153 63 12,300,000.00$           
606409-22 L2249 LVP A, E, F AECOM Punch List 12/15/22 2/21/23 3/2/23 60 5/29/23 300 90 6/21/24 88 9/17/24 68 165 97 25,650,000.00$           

59 148 81 67,713,271.00$           
607333-24 LVP A, G Consultant Bid = 12/17 12/17/24 400 0 60,600,000.00$           
606689-23 LVP C DCS In Const. 7/25/24 10/7/24 0 2/10/25 1100 2/14/28 0 2/14/28 74 200 126 130,000,000.00$         
605978-21 L2304 LVP A, G DCS In Const. 2/16/22 4/18/22 4/18/22 90 8/15/22 520 12/19/23 423 2/14/25 61 180 119 54,900,000.00$           
605758-20 L2195 Fisher SG A WSP Complete 3/9/21 6/15/21 7/19/21 120 10/25/21 730 10/24/23 212 5/23/24 98 230 132 54,425,000.00$           
605718-20 L2272 TAB A, E, G Horrocks Complete 12/8/20 3/24/21 3/25/21 60 5/14/21 450 100 11/14/22 429 1/17/24 106 157 51 39,967,477.00$           

85 192 107 339,892,477.00$         
607307-24 Tand D Inhouse Bid = 1/22 1/22/25 0 180 0 3,998,995.00$              

607195-24 UNICON A, F Inhouse Bid = 1/15 1/15/25 60 180 0 4,924,097.00$              

607074-24 LVB G WSP Bid = 2/19 2/19/25 270 0 13,679,500.00$           
607150-24 TAB F Inhouse MNTP = 12/16 9/26/24 12/4/24 12/16/24 60 3/3/25 140 7/20/25 0 7/20/25 69 158 89 5,412,965.00$              
607104-24 Fast Trac A, F Inhouse MNTP = 11/18 9/18/24 11/5/24 11/18/24 60 2/10/25 105 5/25/25 0 5/25/25 48 145 97 3,113,353.60$              
606941-23 L2316 Holcim A, F Ty Shizuru Suspended 3/20/24 5/22/24 6/3/24 30 7/8/24 240 3/4/25 0 3/4/25 63 110 47 7,823,605.60$              
606128-22 L2290 LVP A 4Leaf In Const. 12/14/22 2/21/23 3/2/23 120 7/17/23 600 3/7/25 0 3/7/25 69 215 146 84,550,000.00$           
606638-23 L2223 Tand F Atkins In Const. 9/28/23 12/11/23 12/14/23 60 3/18/24 340 46 4/7/25 60 6/6/25 74 172 98 13,214,791.00$           
606164-22 L2225 William C. F Stantec Punch List 5/23/22 9/1/22 10/6/22 90 4/10/23 270 1/4/24 208 7/30/24 101 322 221 19,861,073.40$           

71 187 116 156,578,380.60$         
607280-24 TBD E Consultant Bid = TBD 0 330 0
607369-24 LVP A Consultant Bid = 1/30 1/30/25 0 270 0 10,765,432.10$           
607316-24 TBD A Inhouse Bid = 3/17 3/17/25 30 150 0
607292-24 LVP F Inhouse Bid = 12/18 12/18/24 0 200 0 7,452,313.00$              
607418-24 L2417/18 Holcim F Inhouse Bid = 2/12 2/12/25 30 120 0 2,769,525.70$              
607370-24 L2324 TBD A, F Inhouse Bid = 2/27 2/27/25 60 240 0
607419-24 L2474 TBD A Inhouse Bid = 3/11 3/11/25 0 240 0
607414-24 L2375 TBD C, F Consultant Bid = 3/12 3/12/25 60 270 0

Total

83 202 116 922,460,555.77$         

CC215 Frontage Rd, Tropicana to Sunset 
Int. Imp. for Buffalo @ Pebble & Wigwam and TSI Grand Canyon/Sunset

CC-215 W. Beltway Trail Imp. Ft. Apache to Peace & Charleston UC 
James Regional Sports Park - Trail Undercrossings

Average

Jones Blvd /Silverado Ranch and Hollywood/Vegas Valley - Pkg E

Tropicana Avenue, Durango Drive to Jones Boulevard
SR163, Phase 2 - Sediment Basin

Pyle and Pollock, Starr and Dean Martin, Starr and Gilespie, Gilespie and 
Pebble - TSI

Avg

CC 215, Decatur to I-15 - Phase 2
Fort Apache Rd, Blue Diamond Rd to Huntington Cove

Construction
Bid No. L# ContractorLynette Wojtowicz (702) 455-6049 - Cat Mancini (702) 249-7144

Jonathan Morales (702) 455-6091 -  Ed Cartwright (702) 455-6089

Hacienda, Rainbow - Decatur & Four Seasons, Haven, Mandalay Bay

Blue Diamond Wash, Arville to I15

Maryland Pkwy Overhead Utility Underground, Tropicana - Flamingo

Jim Mcgaughey Detention Basin and Outfall
Harmon Ave - Maryland Pkwy to Pecos Rd

Streetlight Wire Theft Replacement - Phase 1 

TSI Jones Blvd and Levi/Somerset Hills

Karen Ave Storm Drain-Maryland to Flamingo Wash

Traffic Mods for Cambridge St, Twain Ave, and Flamingo Rd

Jon Ashton (702) 455-6092 - Ihab Ahmed (702) 455-6129
Joe W. Brown, Desert Inn Rd to Karen Ave

Annual Requirments Contract for Slurry Seal (Year 3)
Int. Improv. For Roundabouts Phase II

Flamingo Wash, Maryland Parkway to Cambridge St

Maryland & Pyle/Kentucky & Clark/Merrill/Sunrise & Clayton Storm Drains

Katie Ave, Tomsik - Cimarron & Cimarron, Katie Ave - Spring Mtn

Estimate 
Sub-Com

Fairgrounds Detention Basin and Outfall System

Peace Way Bridge at CC 215 from Hualapai to Durango

Open 
(OP)

Award 
(Aw)

Traffic Signal Improvements Desert Inn Oneida way to Sandhill

Average

Fire Damage Repair of G3292 Bridge

Residental Streets #104 - Lot 1 & 2 

Commission
District PM Status

Average

Laughlin Roads Areas 4 & 5 Rehabilitation 

Average

Mountains Edge Rush Channel Pedestrian Bridge

Jones Blvd, Blue Diamond Rd to Windmill Ln

Residental Streets #105 Lot 1 and 2 
Spencer St, Russell Rd to Twain Avenue

Carey Ave - Nellis Blvd to Toiyabe St

Contract
Sub-Com

MNTP Op. 
- Aw.

OP 
- NTP

Aw 
- NTP

Bid Amnt.
Over 
Cont. 

Project

AverageJimmy Floyd (702) 455-6030

Average

Las Vegas Blvd Phase C&D
CC 215 Beltway and Summerlin Parkway Interchange

Robert Krause (702) 715-9168 - Patrick Lumibao (702) 348-3965
Las Vegas Blvd Roadway Improvements - Phase B

Total Average 

Unassigned Projects

TSI #209

Las Vegas Blvd Phase E&F

TSI #207B and Grand Canyon Striping

Current Project Status Totals:     In Purchasing - 13    Starting - 6    In Construction - 28
Purchasing/

Starting
Active

Temporarily
Suspended 

Substantial
 Complete

Badura Avenue, Durango Drive to Tenaya Way

Tropicana and University Drainage Improvements Ph2

Decatur Blvd Ph1 - Rush Ave - Silverado Blvd &Blue Diamond - Camero
LED Upgrades Desert Inn Tunnel to Joe W. Brown

Flashing Becon at 3-Locations (Fed#TAP-0170(346))

Sloan Lane Improvements Vegas Valley to Ruby Creek

Rainbow Blvd - Blue Diamond to CC215

Legacy Trail Parking Lot at Charleston/Sky Vista Drive

TSI Jones and Pyle/Star Hill/Cactus and Torrey Pines/ PedFlash Dean Martin 
and Southern Highlands

Laughlin Bridge - S.R. 95 to Needles Parkway

Hollywood Blvd Ext Phase 1 - Galleria Dr to Wetlands Park

Naples Outfall Storm Drain
Arlene Gloriani (702) 455-6090 - Britt Brown (702) 249-7137

Decatur Blvd, Tropicana Ave to Sahara Ave

Clark County 215 Misc. Sound Walls (Jones Blvd - Revere St)
Jones Blvd - CC215 to Tropicana Ave

Cactus Ave From Fort Apache Rd to Buffalo Drive


