Clark County Public Works

Construction Management

Current Projects List 4/29/2025

. e MNTP Project i
Co:si;r:::.'o" L# Lynette Wojtowicz (702) 455-6049 - Cat Mancini (702) 249-7144 Contractor co:i::':::o" PM Status ?g:;‘ A(v::vr)d Start ur. NTP ) o ) :::f;:‘: g:::' :::;T:Z:: -?ASV -z:P -:"II\"P Bid Amnt.
607316-24 SR163, Phase 2 - Sediment Basin CGnB A Inhouse Bid =3/6 3/6/25 30 150 0 S 1,727,777.00
607485-25 Searchlight Cottonwood Cove Trail - US 95 to Michael Wendell Way UNICON A Inhouse Bid = 3/24 3/24/25 14 60 0 S 1,195,277.00
607070-24 Spencer St, Russell Rd to Twain Avenue Holcim D, G GCW In Const. 9/10/24 12/3/24 0 4/14/25 360 4/8/26 0 4/8/26 84 216 132 | $ 14,700,543.80
607057-24 Residental Streets #105 Lot 1 and 2 Holcim E F,G Inhouse In Const. 10/17/24 | 12/18/24 0 4/7/25 150 9/3/25 0 9/3/25 62 172 110 | $ 18,252,172.05
606955-24 Traffic Sighal Improvements Desert Inn Oneida way to Sandhill ACME D Inhouse In Const. 6/12/24 8/7/24 8/28/24 | 180 4/7/25 120 8/4/25 0 8/4/25 56 299 243 | S 2,912,182.00
606771-23 (L2204 Jim Mcgaughey Detention Basin and Outfall Tab B, E WLB In Const. 1/31/24 6/12/24 0 8/5/24 470 11/17/25| 0 |[11/17/25] 133 187 54 |S 21,331,043.00
606842-23 L2298 Harmon Ave - Maryland Pkwy to Pecos Rd LVP E,G Inhouse Sub Comp. 12/20/23 3/4/24 3/5/24 30 4/15/24 240 | 41 | 1/20/25 84 | 4/14/25 75 117 42 S 11,700,000.00
606179-22 Annual Requirments Contract for Slurry Seal (Year 3) Am. Pavem E Inhouse Complete 9/13/22 11/16/22 0 7/1/24 50 8/19/24 | NA 8/8/24 64 657 593 | ¢ 2,500,000.00
605954-21 |L2194 Fairgrounds Detention Basin and Outfall System CG&B B VTN Punch list 6/8/22 10/10/22 | 10/13/22 90 1/9/23 365 1/8/24 | 357 | 12/30/24| 124 215 91 S 20,683,226.09
605933-21 L2203 Karen Ave Storm Drain-Maryland to Flamingo Wash Tand E Jacobs Complete 4/14/22 | 6/30/22 | 7/19/22 | 90 | 11/28/22 | 365 | 90 | 2/25/24 | 123 | 6/27/24 | 77 228 | 151 | § 16,379,759.70
606229-22 L2341 Int. Improv. For Roundabouts Phase Il Holcim F Ron Scott Complete 8/22/22 11/29/22 0 2/13/23 120 6/12/23 | NA | 8/30/24 99 175 76 S 4,330,192.23
Jon Ashton (702) 455-6092 Average| 86 252 166 | S 115,712,172.87
607292-24 CC215 Frontage Rd, Tropicana to Sunset LvP F Inhouse Bid =12/18 12/18/24 3/4/25 0 5/4/25 200 11/19/25 0 11/19/25 76 137 61 S 7,452,313.00
607120-24 Streetlight Wire Theft Replacement - Phase 1 M&)J Inhouse In Const. 8/19/24 10/3/24 | 10/15/24 | 60 12/14/24 | 150 5/12/25 0 5/12/25 45 117 72 S 597,351.30
606917-23 |L2484 Maryland Pkwy Overhead Utility Underground, Tropicana - Flamingo Byrd UG EG Inhouse In Const. 2/20/24 | 6/4/24 0 8/9/24 | 180 2/4/25 | 117 | 6/1/25 | 105 | 171 | 66 |$ 10,339,926.00
606165-22 L2230 Carey Ave - Nellis Blvd to Toiyabe St LVP B CM Works In Const. 2/23/23 5/18/23 5/24/23 120 11/27/23 360 11/20/24| 163 5/2/25 84 277 193 | $ 26,300,000.00
606467-22 12142 Jones Blvd, Blue Diamond Rd to Windmill Ln LVP F Horrocks Sub Comp. 5/18/23 7/31/23 8/17/23 90 12/4/23 550 6/5/25 0 6/5/25 74 200 126 | $ 50,000,000.00
606943-23 L2284 Traffic Mods for Cambridge St, Twain Ave, and Flamingo Rd ACME E F,G Inhouse Sub Comp. 3/21/24 6/12/24 6/20/24 45 8/4/24 120 12/1/24 | 144 | 4/24/25 83 136 53 S 2,971,549.00
607075-24 TSI Jones Blvd and Levi/Somerset Hills Fast Trac F Inhouse Sub Comp. 6/26/24 9/10/24 | 10/23/24 30 11/22/24 45 1/5/25 107 | 4/22/25 76 149 73 S 1,099,692.00
606330-22 L2385 Hacienda, Rainbow - Decatur & Four Seasons, Haven, Mandalay Bay Holcim A G Inhouse Complete 4/18/23 8/23/23 10/23/23 240 6/18/24 84 9/10/24 127 188 61 S 12,838,669.25
606320-22 |L2322 Mountains Edge Rush Channel Pedestrian Bridge William C. F Inhouse Complete 9/15/22 4/11/23 | 4/13/23 | 150 3/25/24 90 6/22/24 | 48 8/9/24 208 557 349 |$ 1,192,496.20
606095-22 L2366 Blue Diamond Wash, Arville to 115 TAB A Ty Shizuru Complete 4/11/22 8/22/22 8/24/22 45 10/17/22 270 7/13/23 | 267 | 4/5/24 133 189 56 S 7,155,769.00
Jonathan Morales (702) 455-6091 - Ed Cartwright (702) 455-6089 Average| 101 212 111 | $ 119,947,765.75
607419-24 [L2474 James Regional Sports Park - Trail Undercrossings UNICON A Inhouse Bid = 3/26 3/26/25 0 240 0 S 6,107,044.50
607370-24 |L2324 Rainbow Blvd - Blue Diamond to CC215 Holicm A F Consultant Bid = 3/27 3/27/25 60 240 0 S 10,821,000.00
607252-24 Flamingo Wash, Maryland Parkway to Cambridge St MMC E,G Inhouse MNTP =3/20 | 10/10/24 | 3/4/25 | 3/20/25 | 60 5/19/25 | 360 5/13/26 | 0 | 5/13/26 | 145 | 221 76 |$ 14,199,000.00
607033-24 LED Upgrades Desert Inn Tunnel to Joe W. Brown ACME E Inhouse MNTP = 2/5 10/15/24 2/4/25 2/5/25 120 6/9/25 180 12/5/25 0 12/5/25 | 112 237 125 | S 9,268,541.00
607105-24 Decatur Blvd Ph1 - Rush Ave - Silverado Blvd &Blue Diamond - Camero UNICON F Inhouse In Const. 6/25/24 8/19/24 0 9/30/24 180 3/28/25 | 49 5/16/25 55 97 42 S 6,078,570.75
606888-23 [L2396 Clark County 215 Misc. Sound Walls (Jones Blvd - Revere St) LVP B Inhouse In Const. 5/16/24 7/31/24 0 9/30/24 315 7 8/17/25 0 8/17/25 76 137 61 S 10,300,000.00
606272-22 L2246 Jones Blvd - CC215 to Tropicana Ave Tand A CA Group In Const. 2/8/24 5/21/24 | 5/22/24 | 60 9/9/24 270 | 55 | 7/30/25 | 60 | 9/28/25| 103 | 214 | 111 |$ 19,199,999.00
606885-23  [L2465 Laughlin Roads Areas 4 & 5 Rehabilitation LvP A Inhouse Punch List 1/9/24 3/28/24 4/29/24 210 11/24/24| 0 |11/24/24] 79 111 32 S 7,450,000.00
606515-23 L2315 Residental Streets #104 - Lot 1 & 2 LVP AE G DCS Punch List 4/6/23 6/28/23 9/18/23 250 5/24/24 | 119 | 9/20/24 83 165 82 S 29,540,000.00
606595-23 L2364 Katie Ave, Tomsik - Cimarron & Cimarron, Katie Ave - Spring Mtn Tand F Ralph lovinelli | Maintenance 6/7/23 10/16/23 | 10/17/23 45 12/4/23 120 4/1/24 79 6/19/24 131 180 49 S 2,378,474.00
606145-22 L2350 Naples Outfall Storm Drain LVP G CEEC Complete 4/28/22 7/7/22 7/14/22 60 11/14/22 270 8/10/23 | 326 | 7/1/24 70 200 130 | S 9,240,000.00
Arlene Gloriani (702) 455-6090 - Britt Brown (702) 249-7137 Average] 95 174 79 S 124,582,629.25
607414-24 |L2375 CC-215 W. Beltway Trail Imp. Ft. Apache to Peace & Charleston UC LVP CF Consultant Bid = 4/21 4/21/25 60 270 0 S 18,665,000.00
607369-24 Tropicana Avenue, Durango Drive to Jones Boulevard LVP A Consultant Awd = 4/10 1/30/25 4/10/25 0 270 0 70 S 10,765,432.10
607148-24 Flashing Becon at 3-Locations (Fed#TAP-0170(346)) UNICON Inhouse MNTP=2/10 | 12/5/24 | 1/27/25 180 | 5/12/25 90 8/9/25 | o | 8/9/25 | 53 158 | 105 | $ 1,982,158.00
607279-24 Jones Blvd /Silverado Ranch and Hollywood/Vegas Valley - Pkg E UNICON EF Inhouse In Const. 11/13/24 1/13/25 2/10/25 45 4/21/25 99 7/28/25 0 7/28/25 61 159 98 S 2,358,713.00
607149-24 Tl Jones and Pyle/Star Hill/Cactus and To.rrey Pines/ PedFlash Dean Martin UNICON F Inhouse In Const. 9/17/24 11/14/24 | 11/27/24 45 1/6/25 180 7/4/25 0 7/4/25 58 111 53 S 3,471,235.00
and Southern Highlands
607251-24 Fire Damage Repair of G3292 Bridge Muller A Inhouse Hold 9/12/24 9/26/24 0 60 0 14 S 446,568.00
607082-24 Maryland & Pyle/Kentucky & Clark/Merrill/Sunrise & Clayton Storm Drains UNICON A, D, G Inhouse In Const. 7/31/24 9/19/24 9/30/24 30 10/28/24 160 4/5/25 0 4/5/25 50 89 39 S 1,704,597.00
606697-23 L2361 Peace Way Bridge at CC 215 from Hualapai to Durango LVP A CNV. In Const. 11/14/23 1/30/24 2/1/24 180 7/8/24 365 6/9/25 0 6/9/25 77 237 160 | $ 19,800,000.00
606699-23 |L2357 Hollywood Blvd Ext Phase 1 - Galleria Dr to Wetlands Park LVP E Inhouse In Const. 12/19/23 3/18/24 0 5/20/24 365 2 5/21/25 0 5/21/25 90 153 63 S 12,300,000.00
606409-22 (L2249 Decatur Blvd, Tropicana Ave to Sahara Ave LVP A EF AECOM Punch List 12/15/22 | 2/21/23 3/2/23 60 5/29/23 300 | 90 | 6/21/24 | 88 | 9/17/24 68 165 97 |$ 25,650,000.00
Robert Krause (702) 715-9168 - Patrick Lumibao (702) 348-3965 Average 60 153 88 S 97,143,703.10
607307-24 Legacy Trail Parking Lot at Charleston/Sky Vista Drive Tand CF Inhouse BCC=3/4 1/22/25 0 180 0 S 3,998,995.00
Pyle and Pollock, Starr and Dean Martin, Starr and Gilespie, Gilespie and

607195-24 Pebble - TSI UNICON A F Inhouse Awd = 4/16 1/15/25 4/16/25 60 180 0 91 S 4,924,097.00
607074-24 Tropicana and University Drainage Improvements Ph2 LVB G WSP Awd = 4/10 2/19/25 4/10/25 270 0 50 S 13,679,500.00
607150-24 TSI #207B and Grand Canyon Striping TAB F Inhouse In Const. 9/26/24 12/4/24 | 12/16/24 | 60 3/3/25 140 7/20/25 0 7/20/25 69 158 89 S 5,412,965.00
607104-24 TSI #209 Fast Trac A F Inhouse In Const. 9/18/24 11/5/24 | 11/18/24 60 2/10/25 105 5/25/25 0 5/25/25 48 145 97 S 3,113,353.60
606941-23 L2316 Badura Avenue, Durango Drive to Tenaya Way Holcim A F Ty Shizuru In Const. 3/20/24 5/22/24 6/3/24 30 7/8/24 240 3/4/25 89 6/1/25 63 110 47 S 7,823,605.60
606128-22 L2290 CC 215, Decatur to I-15 - Phase 2 LVP A 4leaf In Const. 12/14/22 2/21/23 3/2/23 120 7/17/23 600 6 3/13/25 57 5/9/25 69 215 146 | $ 84,550,000.00
606638-23 L2223 Fort Apache Rd, Blue Diamond Rd to Huntington Cove Tand F Atkins In Const. 9/28/23 12/11/23 | 12/14/23 60 3/18/24 340 | 46 4/7/25 60 6/6/25 74 172 98 S 13,214,791.00
606164-22 |L2225 Cactus Ave From Fort Apache Rd to Buffalo Drive William C. F Stantec Complete 5/23/22 9/1/22 10/6/22 90 4/10/23 270 1/4/24 | 208 | 7/30/24 | 101 322 221 | s 19,861,073.40
Jimmy Floyd (702) 455-6030 Average] 71 187 116 | S 156,578,380.60
607333-24 Las Vegas Blvd Phase C&D LVP A G DCS Awd = 4/15 12/17/24 | 4/15/25 60 6/2/25 575 12/28/26| O 12/28/26| 119 167 48 S 60,600,000.00
606689-23 CC 215 Beltway and Summerlin Parkway Interchange LVP C DCS In Const. 7/25/24 10/7/24 0 2/10/25 1100 2/14/28 0 2/14/28 74 200 126 | $ 130,000,000.00
605978-21 |L2304 Las Vegas Blvd Phase E&F LVP A, G DCS Sub Comp 2/16/22 4/18/22 4/18/22 90 8/15/22 520 12/19/23| 423 | 2/14/25 61 180 119 | $ 54,900,000.00
605758-20 [L2195 Laughlin Bridge - S.R. 95 to Needles Parkway Fisher SG A wsp Complete 3/9/21 6/15/21 7/19/21 120 10/25/21 730 10/24/23| 212 | 5/23/24 98 230 132 |$ 54,425,000.00
605718-20  [L2272 Las Vegas Blvd Roadway Improvements - Phase B TAB AE G Horrocks Complete 12/8/20 3/24/21 3/25/21 60 5/14/21 450 | 100 | 11/14/22| 429 | 1/17/24 106 157 51 S 39,967,477.00
Unassigned Projects Average| 92 187 95 S 339,892,477.00
607280-24 Sloan Lane Improvements Vegas Valley to Ruby Creek LVP E Consultant Bid = 4/17 4/17/25 0 330 0 S 13,949,000.00
607418-24 [L2417/18 Int. Imp. for Buffalo @ Pebble & Wigwam and TSI Grand Canyon/Sunset Holcim F Inhouse BCC=4/1 2/12/25 30 120 0 S 2,769,525.70

607519-25 Sandy Valley Rd - Cherokee to SR 161 TBD F Inhouse Bid =5/5 5/5/25 0 210 0

607347-24 I-215 and Airport Connector Ph3 TBD A G Consultant Bid =5/8 5/8/25 0 730 0

607568-25 Northern CC215 Capacity Enhancments - Tenaya Way to I-15 TBD A G Inhouse Bid =5/19 5/19/25 0 100 0

Current Project Status Totals: In Purchasing - 11 Starting - 8 In Construction - 29 Purchafmg/ Active Temporarily | Substantial Total Average EE Total

Starting Suspended | Complete 84 | 197 | 111 |s  970,575,654.27




