
Clark County Public Works Construction Management Current Projects List 6/3/2024

606771-23 E 470
606842-23 E,G 4/15/24 240 1/14/25
606681-23 E,F 3/31/24 90 6/28/24
606468-22 E 2/20/24 120 6/23/24
606179-22 E 5/8/23 50 6/29/24
606229-22 F 2/13/23 120 7/29/24
605954-21 B 1/9/23 365 10/24/24
605933-21 E 11/28/22 365 6/14/24
606254-22 A, B, C, F 3/12/23 165 12/6/23
605826-21 E 1/10/22 180 6/23/23
605745-20 F 8/2/21 372 12/28/22

606943-23 E,F,G 120

606917-23 E,G 180

606690-23 A 3/25/24 145 8/16/24
606320-22 F 3/25/24 90 7/6/24
606467-22 F 12/4/23 550 6/5/25
606165-22 B 11/27/23 360 11/20/24
606330-22 A, G 10/23/23 240 6/18/24
606095-22 A 10/17/22 270 4/5/24
606221-22 F 2/21/23 210 11/15/23
605898-21 A,F 8/22/22 140 3/23/23

606128-22 A 7/17/23 600 3/7/25
606164-22 F 4/10/23 270 7/1/24
606321-22 B 6/19/23 120 2/12/24
606120-22 A 1/30/23 90 12/22/23
606069-21 F 2/6/23 240 12/29/23
606331-22 A 4/17/23 210 11/28/23
605934-21 A 6/27/22 300 11/9/23
605955-21 A 5/9/22 150 10/10/23
606039-21 B, C 8/8/22 280 9/22/23
605501-19 C 10/5/20 450 12/23/21
605872-21 B, E, G 12/13/21 120 10/27/22
605687-20 F 6/14/21 270 7/18/23

606888-23 B 315
606272-22 A 7/21/24 270 4/16/25
606698-23 A,D,E 5/6/24 90 8/3/24

606885-23 A 4/29/24 210 11/24/24

606595-23 F 12/4/23 120 5/31/24
606515-23 A,E,G 9/18/23 250 5/24/24
606247-22 F 6/19/23 150 3/22/24
606145-22 G 11/14/22 270 7/1/24
606273-22 G 4/17/23 300 5/22/24
606193-22 E,G 2/15/23 270 5/30/24
606248-22 A 3/13/23 135 10/12/23

606680-23 E 270

607029-23 D 60
606697-23 A 6/3/24 365 6/2/25
606699-23 E 5/20/24 365 5/19/25
606409-22 A, E, F 5/29/23 300 6/28/24
605968-21 E, G 6/19/23 105 5/10/24

606689-23 C 1000
605978-21 A,G 8/15/22 520 8/5/24
605758-20 A 10/25/21 730 6/7/24
605718-20 A, E, G 5/14/21 450 1/17/24
605203-19 E 12/2/19 500 2/28/22

606941-23 A 7/3/24 240
606638-23 F 3/18/24 340 2/20/25

606955-24 E 120
607105-24 F 90

Lynette Wojtowicz / Cat Mancini

Construction Management (702) 455-4107

Temporarily

Suspended

Commission

District

Traffic Signal Improvements Desert Inn Oneida way to Sandhill
Decatur Blvd Ph1 - Rush Ave - Silverado Blvd &Blue Diamond - Camero

Construction

Bid No.

Zac Gentry

Jonathan Morales / Ihab Ahmed

Arlene Gloriani / Patrick Lumibao

Jimmy Floyd

Robert Krause

Unassigned Projects

Las Vegas Blvd Roadway Improvements - Phase B
Las Vegas Blvd Roadway Improvements

Badura Avenue, Durango Drive to Tenaya Way
Fort Apache Rd, Blue Diamond Rd to Huntington Cove

CC 215 Beltway and Summerlin Parkway Interchange

Hollywood Blvd Ext Phase 1 - Galleria Dr to Wetlands Park
Decatur Blvd, Tropicana Ave to Sahara Ave

Desert Inn, Nellis to Blue Ash

Las Vegas Blvd Phase E&F
Laughlin Bridge - S.R. 95 to Needles Parkway

Harmon Avenue, Pecos Road to Boulder Hwy
Dean Martin Ph 1 - Oquendo to Alibaba

Flamingo Wash, Maryland Pkwy to Palos Verdes St

Mount Charleston Streets Reconstruct - Rainbow Ph2, Echo, Cathedral
Peace Way Bridge at CC 215 from Hualapai to Durango

Katie Ave, Tomsik - Cimarron & Cimarron, Katie Ave - Spring Mtn
Residental Streets #104 - Lot 1 & 2 

Tee Pee Lane and Patrick Lane
Naples Outfall Storm Drain

Tropicana & University Center Drainage Improvements Phase 1

Jones Blvd Phase II: Erie to Pyle

Clark County 215 Misc. Sound Walls (Jones Blvd - Revere St)
Jones Blvd - CC215 to Tropicana Ave

Streetlight LED Upgrade Phase 3

Laughlin Roads Areas 4 & 5 Rehabilitation 

Cactus - Las Vegas Blvd to Spencer
Wagon Trail Channel, Sunset Rd to Teco Ave

CC215 Widening - Craig Rd to Grand Montecito
Ann Rd. - Durango to 215 Beltway 

Vegas Valley at Tree Line & TSI at Various Loc 103B

Cactus Ave From Fort Apache Rd to Buffalo Drive
Elkhorn Road, Tenaya Way to Jones Blvd

Hotel Rio Drive
Rainbow Blvd - Erie to Blue Diamond
Laughlin Road Rehab - Area 1, 2, & 3

Hacienda, Rainbow - Decatur & Four Seasons, Haven, Mandalay Bay
Blue Diamond Wash, Arville to I15

Sunset Rd - Hualapai to CC215 & TSI 206
TSI 104B:

CC 215, Decatur to I-15 - Phase 2

Maryland Pkwy Overhead Utility Underground, Tropicana - Flamingo

Roadway Improvements on Various Streets
Mountains Edge Rush Channel Pedestrian Bridge

Jones Blvd, Blue Diamond Rd to Windmill Ln
Carey Ave - Nellis Blvd to Toiyabe St

Karen Ave Storm Drain-Maryland to Flamingo Wash
Various Roadway Rehabilitation

Sierra Vista Improvements 
Silverado Ranch Detention Basin and Outfall

Traffic Mods for Cambridge St, Twain Ave, and Flamingo Rd

Jon Ashton / Britt Brown

Flashing Yellow Arrow #207A
Joe W. Brown, Desert Inn Rd to Karen Ave

Annual Requirments Contract for Slurry Seal (Year 2)
Int. Improv. For Roundabouts Phase II

Fairgrounds Detention Basin and Outfall System

Jim Mcgaughey Detention Basin and Outfall
Harmon Ave - Maryland Pkwy to Pecos Rd

Substantial

Complete

Estimated

Completion

Active

Start

Date

Project

Duration

Current Project Status Totals:     In Purchasing - 9     Starting - 3     In Construction - 38 Starting
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