
Upcoming Construction Activities:
From November 1st to November 30th:

• Complete Installation of Storm Drain Box Crossing between Pebble Road 
and Ford Avenue

• Continue Installation of Median Islands on Fort Apache.

• Continue Installation of Electrical Conduit and Street Lights on the West 
Side of Fort Apache.

• Continue Grading and Paving on Fort Apache Road. 

• Continue Grading and Installation of Rip Rap in Channels. 
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