

**Agency/Organization:** Facque Consulting, LLC

**Project Name:** Water Right Consultation

**Project Number:** 2019-FACQUE-1910F

**Reporting Period:** January 1, 2024 – March 31, 2024

**Project Contact Name and Information:**

Chris N. Facque  
Facque Consulting, LLC  
PO Box 677  
Fernley, NV 89408  
(775) 225-1337  
[chris@facqueconsulting.com](mailto:chris@facqueconsulting.com)

**QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?**

Updated and refined water right inventory was prepared after an assignment letter was issued for the NDOW transfer water rights (received January 22, 2024). Consultant provided information on meter reads and water use tracking, place of use locations, and point of diversion/well location to support water use tracking.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

There were no problems encountered in this reporting period.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

All proposed activities were completed this reporting period.

**QUESTION 4: What is the calculated percent of work completed?**

This project is approximately 43% completed as of the date of this quarterly report.

**QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?**

No problems are anticipated for future project activities. Some delays in NDWR processing are anticipated, but these have been normal occurrences over the last few years. Regular correspondence with regulatory staff will manage these delays as much as possible.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

Proof of Beneficial Use under Permit Nos. 91759 and 91760 comes due on June 7, 2028. This due date is being tracked internally.

Pursuant to Senate Bill 270 (2017) the last day to file any claim of pre-statutory water right is December 31, 2027.

**QUESTION 7: What was produced during the reporting period?**

Updated and refined water right inventory was prepared after an assignment letter was issued for the NDOW transfer water rights (received January 22, 2024).