

**Agency/Organization:** University of Nevada Las Vegas

**Project Name:** Autogenic Restoration at the BCCE

**Project Number:** 2023-UNLV-2395A

**Reporting Period:** Jan 1, 2024 - Mar 31, 2024

**Project Contact Name and Information:**

Scott R. Abella  
Associate Professor, Restoration Ecology  
School of Life Sciences  
University of Nevada Las Vegas  
4505 S. Maryland Parkway  
Las Vegas, Nevada 89154-4004  
scott.abella@unlv.edu

**QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?**

During the reporting period, we completed milestone M01 (contract award and mobilization) and M02 (project kick-off meeting).

At this early stage of the project, we have visited three experimental field sites (all within the Clark County BCCE) and have begun preparing the D01 Work Plan and D01 Data Management Plan.

Meeting the required milestones and beginning to prepare D01 were the indicators of progress this quarter.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

There are no problems identified presently. The main challenge is narrowing down the plethora of potential treatments to implement, which we have begun doing through communications with the Clark County technical representative in preparation for D01.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

All proposed activities at this early stage of the project were completed.

**QUESTION 4: What is the calculated percent of work completed?**

At this early stage of the project, we have completed an estimated 5% of the project, mainly entailing identifying the project sites, which is an important part of the project.

**QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?**

We do not foresee potential problems at the present time but will work to identify and resolve any future potential problems.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

We remain in contact with Clark County personnel regarding the project on an ongoing basis and do not have further information to share at the present time.

**QUESTION 7: What was produced during the reporting period?**

During this project period, the main item produced was mapping three sites at which to conduct the project within the BCCE.