



desert conservation
PROGRAM

Date: March 08, 2013

TO: DISTRIBUTION

RE: DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTIFICATION:
BCCE RESTORATION – PHASE 1
2009-SOIL-809B

The work for the above referenced project has been completed. Please see the attached for all project related information.

The purpose of the above referenced project was:

To provide restoration services to linear disturbances on the Boulder City Conservation Easement (BCCE), as the desert habitat on the easement has been damaged by Off Highway Vehicle (OHV) traffic. Site restoration is planned for ten project locations on the BCCE in the Piute-Eldorado Valley.

The major accomplishment or findings of this project include:

Ten sites were restored to the extent that they were hidden from view and therefore did not invite new incursions. This helps to prevent further destruction and loss of native habitat and the loss of endangered desert plants and animals.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our website at: <http://www.clarkcountynv.gov/Depts/dcp/Pages/default.aspx>

If you have any questions, please contact John Brekke at (702) 455-2722.

respect, protect and enjoy our desert!

333 North Rancho, Suite 625, Las Vegas, NV 89106 • Phone (702) 455-0374 • Fax (702) 382-4593

Sincerely,



Marci D. Henson
Program Manager

cc:

US Fish and Wildlife Service
Board of County Commissioners (7)
Permittees' Executive Committee
Permittees' Process Management Group
John Hill, Purchasing
Catherine Jorgenson, District Attorney – Civil Division
Desert Conservation Program Community Advisory Committee
Desert Conservation Program Interested Parties List
Multiple Species Habitat Conservation Plan Implementing Agencies
Science Advisor
SNPLMA Office (for SNPLMA projects)
Congressional Office
All Environmental Management Staff Distribution

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 3/7/2013

General Project Information

| | |
|--|-------------------------------|
| Project Category | Conservation |
| Compliance Category | 9c-Restoration/Rehabilitation |
| Project Level | Level 3 |
| Project Title | BCCE Restoration-Phase 1 |
| Project Number | 2009-SOIL-809B |
| Contractor | SOIL-TECH CO |
| Contractor Person of Contact | Shane Markuson |
| Contractor Project Manager | Jake Jordan |
| DCP Project Manager | John Brekke |
| DCP Person of Contact/Contract Manager | Heather Green |
| Competitive Award or Sole Source | Competitive Award |
| Contract Start Date | 11/01/2012 |
| Purchase Order Number | 4500204212-014 |
| Contract End Date | 02/28/2013 |
| Commissioner & District | A Steve Sisolak |
| Congressional Rep & District | D3 Joe Heck |

Financial Breakdown

| | |
|---------------------------------------|-------------|
| Funding Source | S10 09-11 |
| Original Contract Amount | \$14,888.29 |
| Total Change Request Amount | 0.00 |
| Revised Contract Amount | \$14,888.29 |
| (Original Award plus Change Requests) | |
| Funds Not Used in Contract | 0.00 |
| Final Payout Amount | \$14,888.29 |

Performance Information

| | |
|---|----|
| Total Number of Change Requests | 0 |
| Number of Change Requests by Contractor | |
| Number of Change Requests by DCP | |
| Total Number of Deliverables | 12 |
| Number of Deliverables Accepted | 12 |
| Number of Deliverables Rejected | 0 |
| Number of Delinquent Deliverables | 0 |
| Total Number of Milestones | 0 |
| Number of Delinquent Milestones | 0 |
| Number of Milestones Met on Time | 0 |
| Total Number of Invoices Submitted | 1 |
| Number of Rejected Invoices | 0 |