

Date: June 15, 2014

TO: DISTRIBUTION

RE: DESERT CONSERVATION PROGAM PROJECT COMPLETION NOTIFICATION:

BOULDER CITY CONSERVATION EASEMENT (BCCE) PROPERTY PROTECTION AND CLEANUP 2009-NDF-802D

The work for the above referenced project has been completed. Please see the attached for all project related information.

The purpose of the above referenced project was:

The purpose of this project is to protect the BCCE from illegal vehicle traffic and to clean up the BCCE by removing trash from the sides of open roads on the easement. Trash that is dumped on the BCCE or created by shooting activities can be ingested by wildlife, such as desert tortoises and injure or kill the animals.

The major accomplishment or findings of this project include:

Seven cattle guards were removed from open roads onto the BCCE and barriers were constructed to prevent traffic from entering the closed roads. Trash was removed from the sides of over 20 miles of open roads and the illegal pet cemetery area was cleaned up.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our website at: http://www.clarkcountynv.gov/Depts/dcp/Pages/default.aspx

If you have any questions, please contact John Brekke at (702) 455-2722.

Sincerely,

Marci D. Henson Program Manager

cc:

US Fish and Wildlife Service
Board of County Commissioners (7)
Permittees' Executive Committee
Permittees' Process Management Group
Thomas Boldt, Purchasing
Catherine Jorgenson, District Attorney – Civil Division
Desert Conservation Program Community Advisory Committee
Desert Conservation Program Interested Parties List
Multiple Species Habitat Conservation Plan Implementing Agencies
Science Advisor
SNPLMA Office (for SNPLMA projects)
Congressional Office
DCP Staff

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/8/2014

General Pro	ject Information
-------------	------------------

Project Category Conservation

Compliance Category 6-Mgmt Grazing/Prop/Water

Project Level Level 3

Project Title BCCE Property Protection & Cleanup

Project Number 2009-NDF-802D

Contractor Nevada Division of Forestry (NDF) - Carson City

Contractor Person of Contact

Contractor Project Manager

DCP Project Manager

DCP Person of Contact/Contract Manager

Competitive Award or Sole Source

Contract Start Date

Jon Shogren

John Brekke

Heather Green

Sole Source

08/27/2013

Purchase Order Number 4500220156-016

Contract End Date 01/10/2014

Commissioner & District A Steve Sisolak

Congressional Rep & District D3 Joe Heck

Financial Breakdown

Funding Source S10 09-11

Original Contract Amount \$18,270.00

Total Change Request Amount 0.00

Revised Contract Amount \$18,270.00

(Original Award plus Change Requests)

Funds Not Used in Contract 0.00

Final Payout Amount 18,270.00

Performance Information

Total Number of Change Requests 1
Number of Change Requests by Contractor 0
Number of Change Requests by DCP 1

Total Number of Deliverables 0

Number of Deliverables Accepted 0
Number of Deliverables Rejected 0
Number of Delinquent Deliverables 0

Total Number of Milestones 9

Number of Delinquent Milestones 9
Number of Milestones Met on Time 0

Total Number of Invoices Submitted 7

Number of Rejected Invoices 0