



Date: January 31, 2020

TO: DISTRIBUTION

RE: DESERT CONSERVATION PROGAM PROJECT COMPLETION NOTIFICATION:

GOLD BUTTE ABANDONED MINE LANDS (AML) CLOSURES

2017-NDM-1792C

The work for the above referenced project has been completed. Please see the attached for all project related information.

### The purpose of the above referenced project was:

The purpose of this project is to close off abandoned mine lands hazards in the Gold Butte National Monument and additional areas while maintaining habitat accessibility and functionality for wildlife including bats and desert tortoise.

#### The major accomplishment or findings of this project include:

Through this Interlocal Agreement with Nevada Division of Minerals, 18 wildlife compatible closures were installed at abandoned mine lands (AML) hazards in the Gold Butte National Monument, two at Valley of Fire State Park, and six at the Historic Goodsprings Mining District. All 26 of these closures meet the goal of this project to close off AML hazards, eliminating them as a danger to humans while maintaining habitat accessibility and functionality for native wildlife.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our website at: <a href="http://www.clarkcountynv.gov/airquality/dcp/Pages/default.aspx">http://www.clarkcountynv.gov/airquality/dcp/Pages/default.aspx</a>

If you have any questions, please contact Stefanie Ferrazzano at (702) 455-6386.

Sincerely,

Marci D. Henson Director, Air Quality Administrator, MSHCP

Marwatewson

cc:

US Fish and Wildlife Service
Board of County Commissioners (7)
Permittees' Executive Committee
Permittees' Process Management Group
Thomas Boldt, Purchasing
Catherine Jorgenson, District Attorney – Civil Division
Desert Conservation Program Community Advisory Committee
Desert Conservation Program Interested Parties List
Multiple Species Habitat Conservation Plan Implementing Agencies
Science Advisor
SNPLMA Office (for SNPLMA projects)
Congressional Office
DCP Staff

## DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 1/31/2020

### General Project Information

Project Category Conservation

Compliance Category 6-Mgmt Grazing/Prop/Water

Project Level 4

Project Title Gold Butte AML Closures

Project Number 2017-NDM-1792C

Contractor Nevada Department of Minerals

Contractor Person of Contact Robert Ghiglieri Contractor Project Manager Robert Ghiglieri DCP Project Manager Stefanie Ferrazzano DCP Person of Contact/Contract Manager Heather Green Competitive Award or Sole Source Sole Source Contract Start Date 07/10/2018 Purchase Order Number 4800008966-012 Contract End Date 12/19/2019

Commissioner & District B Marilyn Kirkpatrick
Congressional Rep & District D4 Steven Horsford

# Financial Breakdown

Funding Source S10 17-19

Original Contract Amount \$ 193,824.79
Total Change Request Amount 0.00
Revised Contract Amount \$ 193,824.79

(Original Award plus Change Requests)

Funds Not Used in Contract 0.00

Final Payout Amount \$ 193,824.79

#### Performance Information

Total Number of Change Requests 2
Number of Change Requests by Contractor 2
Number of Change Requests by DCP 0

Total Number of Deliverables 5
Number of Deliverables Accepted 5
Number of Deliverables Rejected 0

Number of Deliverables Rejected 0
Number of Delinquent Deliverables 0

Total Number of Milestones 8

Number of Delinquent Milestones 0
Number of Milestones Met on Time 8

Total Number of Invoices Submitted 4

Number of Rejected Invoices 0