

Upcoming Construction Activities: From December 1st to December 31st:

- Complete Storm Drain Crossing Between Presley Glen Avenue and Pebble Road
- Install Headwalls and Wingwalls for Storm Drain Crossing
- Complete Installation of Storm Drain Pipe and Manholes in Fort Apache Road
- Continue Grading of Roadway on Fort Apache Over Storm Drain Crossing
- Finish Electrical Conduit and Streetlights West Side of Fort Apache Road