

Date of Issuance: May 9, 2023

RESTORATION WORKSHOP FACILITATION
2017-SDR-1760B

The work for the above reference project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

The goal of the project was to plan and execute a restoration workshop as effectively as possible. The intent of the workshop was to improve the success of future management actions aimed at desert tortoise habitat improvement by gathering information from literature and leading experts and identifying areas where more research was needed.

The major accomplishments or findings of this project include:

A three-day desert restoration workshop was held on January 24-26, 2022. The workshop had 79 participants, and focused on investigating the existing science behind habitat restoration as a tool for desert tortoise recovery in the Mojave Desert.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project please contact DCP Project Manager Stefanie Ferrazzano at (702) 455-6386.

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 5/9/2023

General Project Information

Project Category	Conservation
Compliance Category	9d-Research/Inventory/Monitoring
Project Level	Level 3
Project Title	CLOSED Restoration Workshop Facilitation
Project Number	2017-SDR-1760B
Contractor	Southwest Decisions Resources, Inc
DCP Project Manager	Stefanie Ferrazzano
DCP Contract Manager	Sara Carrizal
Contract Start Date	5/27/2021
Purchase Order Number	4800010373-028
Contract End Date	4/28/2022

Financial Breakdown

Funding Source	SNPLMA R17
Original Contract Amount	\$50,000.00
Funds not used in Contract	\$33,074.00
Final Payout Amount	\$16,926.00

Performance Information

Total Number of Change Requests	1
Total Number of Deliverables	9
Number of Deliverables Accepted	9
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	7
Total Number of Milestones	9
Number of Delinquent Milestones	3
Number of Milestones Met on Time	6
Total Number of Invoices Submitted	4
Number of Rejected Invoices	0