



Date of Issuance: April 14, 2022

### DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:

## **BAT RECORDING ANALYSIS**

#### 2017-SWCA-1730N

The work for the above referenced project has been completed. Below is a summary of project related information.

## The purpose of the above referenced project was:

The purpose of this project was to document presence and activity of bat species at the Riparian Reserve Units and Boulder City Conservation Easement; these data established a baseline record against which future restoration activities can be measured.

# The major accomplishments or findings of this project include:

Thirteen species of bats were acoustically detected within the project area. In particular, high bat species diversity was observed at the Muddy River Unit and the Riverside Subunit, which is likely associated with an abundance of attractant features and roosting sites within and near these locations.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our website

If you have any questions about this project please contact DCP Project Manager Stefanie Ferrazzano at (702) 455-6386.



#### DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 4/14/2022

Genera	l Proj	ect Inf	formation:

**Project Category** Conservation

**Compliance Category** 9d-Research/Inventory/Monitoring

**Project Title CLOSED Bat Recording Analysis** 

**Project Number** 2017-SWCA-1730N

SWCA Environmental Consultants Contractor

Contractor Project Manager

DCP Project Manager Stefanie Ferrazzano DCP Contract Manager Heather Green

Competitive Award of Sole Source

**Contract Start Date** 01/07/2020 Purchase Order Number 4500311723-012 Contract End Date 04/30/2020

## Financial Breakdown:

**Funding Source** S10 17-19 \$17,773.00 **Original Contract Amount** 

**Total Change Request Amount** 

Funds not used in Contract \$0.00

**Final Payout Amount** \$17,773.00

## Performance Information:

**Total Number of Change Requests** 0

Number of Change Requests by Contractor

Number of Change Requests by DCP

**Total Number of Deliverables** 3

Number of Deliverables Accepted 3

Number of Deliverables Rejected 1 0

Number of Delinquent Deliverables

**Total Number of Milestones** 2

Number of Delinguent Milestones 0 2

Number of Milestones Met on Time

Total Number of Invoices Submitted 1

Number of Rejected Invoices 0