

Date of Issuance: June 2, 2022

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:
BOULDER CITY CONSERVATION EASEMENT LAW ENFORCEMENT PROGRAM
2019-BC-1905B

The work for the above referenced project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

The main purpose of the project was to provide a peace officer to patrol the Boulder City Conservation Easement property on a regular basis to enforce applicable ordinances, resolutions, orders, regulations and prohibited uses. The Boulder City Police Department was tasked to provide law enforcement services within the BCCE to ensure the viability of the BCCE as a Desert Tortoise (*Gopherus agassizii*) habitat, coordinating its law enforcement activities with law enforcement branches of the U.S. Fish and Wildlife service, the Bureau of Land Management, and the National Park Service.

The major accomplishments or findings of this project include:

The Boulder City Conservation Easement was successfully patrolled.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project please contact DCP Project Manager Sara Carrizal at (702) 455-2722.

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/2/2022

General Project Information

Project Category	Conservation
Compliance Category	9a-Law Enforcement
Project Level	Level 3
Project Title	CLOSED Law Enforcement for the BCCE
Project Number	2019-BC-1905B
Contractor	City of Boulder City
DCP Project Manager	Sara Carrizal
DCP Contract Manager	Sara Carrizal
Contract Start Date	8/20/2019
Purchase Order Number	4800009403-012
Contract End Date	8/17/2021

Financial Breakdown

Funding Source	S10 19-21
Original Contract Amount	\$216,477.99
Funds not used in Contract	\$0
Final Payout Amount	\$216,477.99

Performance Information

Total Number of Change Requests	0
Total Number of Deliverables	28
Number of Deliverables Accepted	28
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	4
Total Number of Milestones	104
Number of Delinquent Milestones	34
Number of Milestones Met on Time	70
Total Number of Invoices Submitted	10
Number of Rejected Invoices	0