



Date of Issuance: June 2, 2022

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:

MORMON MESA RESTORATION SERVICES PHASE II

2017-AMERICANCONS-1750C

The work for the above referenced project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

This ACE crew worked along the Virgin River restoring riparian habitat in partnership with the Clark County Desert Conservation Program in early 2021. The crew set out to plant native species in a masticated 40 acre parcel of land. While the restoration efforts focused on Southwestern Willow Flycatcher habitat, the Clark County Desert Conservation Program will also monitor native pollinator recruitment.

The major accomplishments or findings of this project include:

Riparian restoration including invasive species removal, fencing installation, and native species planting along the Virgin River Corridor in Clark County, Nevada.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project please contact DCP Project Manager Caryn Wright at (702) 455-2972



DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/2/2022

General Project Information

| | |
|-----------------------|---|
| Project Category | Conservation |
| Compliance Category | 9c-Restoration/Rehabilitation |
| Project Level | Level 2 |
| Project Title | CLOSED Mormon Mesa Rest Svs -Phase II (w/1521K) |
| Project Number | 2017-AMERICANCONS-1750C |
| Contractor | American Conservation Experience |
| DCP Project Manager | Caryn Wright |
| DCP Contract Manager | Sara Carrizal |
| Contract Start Date | 9/4/2020 |
| Purchase Order Number | 4500322896-009 |
| Contract End Date | 6/30/2021 |

Financial Breakdown

| | |
|----------------------------|-------------|
| Funding Source | S10 17-19 |
| Original Contract Amount | \$65,641.22 |
| Funds not used in Contract | \$19661.31 |
| Final Payout Amount | \$45,979.91 |

Performance Information

| | |
|------------------------------------|---|
| Total Number of Change Requests | 1 |
| Total Number of Deliverables | 3 |
| Number of Deliverables Accepted | 3 |
| Number of Deliverables Rejected | 0 |
| Number of Delinquent Deliverables | 1 |
| Total Number of Milestones | 5 |
| Number of Delinquent Milestones | 0 |
| Number of Milestones Met on Time | 5 |
| Total Number of Invoices Submitted | 4 |
| Number of Rejected Invoices | 0 |