
Clark County Public Works Construction Management Current Projects List 3/27/2025

Start Dur. NTP  Dur. Add.
607316-24 CGnB A Inhouse Bid = 3/6 3/6/25 30 150 0 1,727,777.00$             
607485-25 UNICON A Inhouse Bid = 3/24 3/24/25 14 60 0 1,195,277.00$             
607070-24 Holcim D, G GCW NTP = 4/14 9/10/24 12/3/24 0 4/14/25 360 4/8/26 0 4/8/26 84 216 132 14,700,543.80$           
607057-24 Holcim E, F, G Inhouse NTP = 4/7 10/17/24 12/18/24 0 4/7/25 150 9/3/25 0 9/3/25 62 172 110 18,252,172.05$           
606955-24 ACME D Inhouse NTP = 4/7 6/12/24 8/7/24 8/28/24 180 4/7/25 120 8/4/25 0 8/4/25 56 299 243 2,912,182.00$             
606771-23 L2204 Tab E WLB In Const. 1/31/24 6/12/24 0 8/5/24 470 11/17/25 0 11/17/25 133 187 54 21,331,043.00$           
606842-23 L2298 LVP E, G Inhouse In Const. 12/20/23 3/4/24 3/5/24 30 4/15/24 240 41 1/20/25 77 4/7/25 75 117 42 11,700,000.00$           
606179-22 Am. Pavem E Inhouse Complete 9/13/22 11/16/22 0 7/1/24 50 8/19/24 NA 8/8/24 64 657 593 2,500,000.00$             
605954-21 L2194 CG&B B VTN Punch list 6/8/22 10/10/22 10/13/22 90 1/9/23 365 1/8/24 357 12/30/24 124 215 91 20,683,226.09$           
605933-21 L2203 Tand E Jacobs Complete 4/14/22 6/30/22 7/19/22 90 11/28/22 365 90 2/25/24 123 6/27/24 77 228 151 16,379,759.70$           
606229-22 L2341 Holcim F Ron Scott Complete 8/22/22 11/29/22 0 2/13/23 120 6/12/23 NA 8/30/24 99 175 76 4,330,192.23$             

86 252 166 115,712,172.87$         
607292-24 LVP F Inhouse Bid = 12/18 12/18/24 3/4/25 0 200 0 76 7,452,313.00$             
607120-24 M & J Inhouse In Const. 8/19/24 10/3/24 10/15/24 60 12/14/24 150 5/12/25 0 5/12/25 45 117 72 597,351.30$                 
606917-23 L2484 Byrd UG E, G Inhouse In Const. 2/20/24 6/4/24 0 8/9/24 180 2/4/25 117 6/1/25 105 171 66 10,339,926.00$           
606467-22 L2142 LVP F Horrocks In Const. 5/18/23 7/31/23 8/17/23 90 12/4/23 550 6/5/25 0 6/5/25 74 200 126 50,000,000.00$           
606165-22 L2230 LVP B CM Works In Const. 2/23/23 5/18/23 5/24/23 120 11/27/23 360 11/20/24 142 4/11/25 84 277 193 26,300,000.00$           
606943-23 L2284 ACME E, F, G Inhouse In Const. 3/21/24 6/12/24 6/20/24 45 8/4/24 120 12/1/24 120 3/31/25 83 136 53 2,971,549.00$             
607075-24 Fast Trac F Inhouse Pause/UTACS 6/26/24 9/10/24 10/23/24 30 11/22/24 45 1/5/25 0 1/5/25 76 149 73 1,099,692.00$             
606330-22 L2385 Holcim A, G Inhouse Complete 4/18/23 8/23/23 10/23/23 240 6/18/24 84 9/10/24 127 188 61 12,838,669.25$           
606320-22 L2322 William C. F Inhouse Complete 9/15/22 4/11/23 4/13/23 150 3/25/24 90 6/22/24 48 8/9/24 208 557 349 1,192,496.20$             
606095-22 L2366 TAB A Ty Shizuru Complete 4/11/22 8/22/22 8/24/22 45 10/17/22 270 7/13/23 267 4/5/24 133 189 56 7,155,769.00$             

101 220 117 119,947,765.75$         
607419-24 L2474 UNICON A Inhouse Bid = 3/26 3/26/25 0 240 0 6,107,044.50$             
607370-24 L2324 Holicm A, F Consultant Bid = 3/27 3/27/25 60 240 0 10,821,000.00$           
607252-24 MMC E, G Inhouse MNTP = 3/20 10/10/24 3/4/25 3/20/25 60 5/19/25 360 5/13/26 0 5/13/26 145 221 76 14,199,000.00$           
607033-24 ACME E Inhouse MNTP = 2/5 10/15/24 2/4/25 2/5/25 120 6/9/25 180 12/5/25 0 12/5/25 112 237 125 9,268,541.00$             
607105-24 UNICON F Inhouse In Const. 6/25/24 8/19/24 0 9/30/24 180 3/28/25 49 5/16/25 55 97 42 6,078,570.75$             
606888-23 L2396 LVP B Inhouse In Const. 5/16/24 7/31/24 0 9/30/24 315 7 8/17/25 0 8/17/25 76 137 61 10,300,000.00$           
606272-22 L2246 Tand A CA Group In Const. 2/8/24 5/21/24 5/22/24 60 9/9/24 270 55 7/30/25 60 9/28/25 103 214 111 19,199,999.00$           
606885-23 L2465 LVP A Inhouse Punch List 1/9/24 3/28/24 4/29/24 210 11/24/24 0 11/24/24 79 111 32 7,450,000.00$             
606515-23 L2315 LVP A, E, G DCS Punch List 4/6/23 6/28/23 9/18/23 250 5/24/24 119 9/20/24 83 165 82 29,540,000.00$           
606595-23 L2364 Tand F Ralph Iovinelli Maintenance 6/7/23 10/16/23 10/17/23 45 12/4/23 120 4/1/24 79 6/19/24 131 180 49 2,378,474.00$             
606145-22 L2350 LVP G CEEC Complete 4/28/22 7/7/22 7/14/22 60 11/14/22 270 8/10/23 326 7/1/24 70 200 130 9,240,000.00$             

95 174 79 124,582,629.25$         
607414-24 L2375 TBD C, F Consultant Bid = 3/12 3/12/25 60 270 0
607369-24 LVP A Consultant BCC = 3/18 1/30/25 0 270 0 10,765,432.10$           
607279-24 UNICON E, F Inhouse MNTP = 2/10 11/13/24 1/13/25 2/10/25 45 4/21/25 99 7/28/25 0 7/28/25 61 159 98 2,358,713.00$             
607148-24 UNICON Inhouse MNTP = 2/10 12/5/24 1/27/25 180 5/12/25 90 8/9/25 0 8/9/25 53 158 105 1,982,158.00$             

607149-24 UNICON F Inhouse In Const. 9/17/24 11/14/24 11/27/24 45 1/6/25 180 7/4/25 0 7/4/25 58 111 53 3,471,235.00$             

607251-24 Muller A Inhouse Hold 9/12/24 9/26/24 0 60 0 14 446,568.00$                 

607082-24 UNICON A, D, G Inhouse In Const. 7/31/24 9/19/24 9/30/24 30 10/28/24 160 4/5/25 0 4/5/25 50 89 39 1,704,597.00$             

606697-23 L2361 LVP A CNV In Const. 11/14/23 1/30/24 2/1/24 180 7/8/24 365 7/7/25 0 7/7/25 77 237 160 19,800,000.00$           
606699-23 L2357 LVP E Inhouse In Const. 12/19/23 3/18/24 0 5/20/24 365 2 5/21/25 0 5/21/25 90 153 63 12,300,000.00$           
606409-22 L2249 LVP A, E, F AECOM Punch List 12/15/22 2/21/23 3/2/23 60 5/29/23 300 90 6/21/24 88 9/17/24 68 165 97 25,650,000.00$           

59 153 88 78,478,703.10$           
607307-24 Tand D Inhouse BCC = 3/4 1/22/25 0 180 0 3,998,995.00$             

607195-24 UNICON A, F Inhouse BCC = 3/4 1/15/25 60 180 0 4,924,097.00$             

607074-24 LVB G WSP BCC = 4/1 2/19/25 270 0 13,679,500.00$           
607150-24 TAB F Inhouse In Const. 9/26/24 12/4/24 12/16/24 60 3/3/25 140 7/20/25 0 7/20/25 69 158 89 5,412,965.00$             
607104-24 Fast Trac A, F Inhouse In Const. 9/18/24 11/5/24 11/18/24 60 2/10/25 105 5/25/25 0 5/25/25 48 145 97 3,113,353.60$             
606941-23 L2316 Holcim A, F Ty Shizuru In Const. 3/20/24 5/22/24 6/3/24 30 7/8/24 240 3/4/25 89 6/1/25 63 110 47 7,823,605.60$             
606128-22 L2290 LVP A 4Leaf In Const. 12/14/22 2/21/23 3/2/23 120 7/17/23 600 6 3/13/25 43 4/25/25 69 215 146 84,550,000.00$           
606638-23 L2223 Tand F Atkins In Const. 9/28/23 12/11/23 12/14/23 60 3/18/24 340 46 4/7/25 60 6/6/25 74 172 98 13,214,791.00$           
606164-22 L2225 William C. F Stantec Complete 5/23/22 9/1/22 10/6/22 90 4/10/23 270 1/4/24 208 7/30/24 101 322 221 19,861,073.40$           

71 187 116 156,578,380.60$         
607333-24 LVP A, G DCS BCC = 4/1 12/17/24 400 0 60,600,000.00$           
606689-23 LVP C DCS In Const. 7/25/24 10/7/24 0 2/10/25 1100 2/14/28 0 2/14/28 74 200 126 130,000,000.00$         
605978-21 L2304 LVP A, G DCS Sub Comp 2/16/22 4/18/22 4/18/22 90 8/15/22 520 12/19/23 423 2/14/25 61 180 119 54,900,000.00$           
605758-20 L2195 Fisher SG A WSP Complete 3/9/21 6/15/21 7/19/21 120 10/25/21 730 10/24/23 212 5/23/24 98 230 132 54,425,000.00$           
605718-20 L2272 TAB A, E, G Horrocks Complete 12/8/20 3/24/21 3/25/21 60 5/14/21 450 100 11/14/22 429 1/17/24 106 157 51 39,967,477.00$           

85 192 107 339,892,477.00$         
607280-24 TBD E Consultant Bid = 4/3 4/3/25 0 330 0
607418-24 L2417/18 Holcim F Inhouse BCC = 4/1 2/12/25 30 120 0 2,769,525.70$             
607519-25 TBD F Inhouse Bid = 4/10 4/10/25 0 210 0
607347-24 TBD D, F Consultant Bid = 4/16 4/16/25 0 730 0

Total
84 199 113 937,961,654.27$         

CC215 Frontage Rd, Tropicana to Sunset 

I-215 and Airport Connector Ph3

Searchlight Cottonwood Cove Trail - US 95 to Michael Wendell Way

James Regional Sports Park - Trail Undercrossings

Average

Jones Blvd /Silverado Ranch and Hollywood/Vegas Valley - Pkg E
Tropicana Avenue, Durango Drive to Jones Boulevard

SR163, Phase 2 - Sediment Basin

Pyle and Pollock, Starr and Dean Martin, Starr and Gilespie, Gilespie and 
Pebble - TSI

Avg

CC 215, Decatur to I-15 - Phase 2
Fort Apache Rd, Blue Diamond Rd to Huntington Cove

Rainbow Blvd - Blue Diamond to CC215

Sandy Valley Rd - Cherokee to SR 161

Decatur Blvd Ph1 - Rush Ave - Silverado Blvd &Blue Diamond - Camero
LED Upgrades Desert Inn Tunnel to Joe W. Brown

Flashing Becon at 3-Locations (Fed#TAP-0170(346))

Sloan Lane Improvements Vegas Valley to Ruby Creek

Legacy Trail Parking Lot at Charleston/Sky Vista Drive

TSI Jones and Pyle/Star Hill/Cactus and Torrey Pines/ PedFlash Dean Martin 
and Southern Highlands

Laughlin Bridge - S.R. 95 to Needles Parkway

Hollywood Blvd Ext Phase 1 - Galleria Dr to Wetlands Park

Naples Outfall Storm Drain
Arlene Gloriani (702) 455-6090 - Britt Brown (702) 249-7137

Decatur Blvd, Tropicana Ave to Sahara Ave

Clark County 215 Misc. Sound Walls (Jones Blvd - Revere St)
Jones Blvd - CC215 to Tropicana Ave

Cactus Ave From Fort Apache Rd to Buffalo Drive

CC-215 W. Beltway Trail Imp. Ft. Apache to Peace & Charleston UC 

Int. Imp. for Buffalo @ Pebble & Wigwam and TSI Grand Canyon/Sunset

Construction
Bid No. L# ContractorLynette Wojtowicz (702) 455-6049 - Cat Mancini (702) 249-7144

Jonathan Morales (702) 455-6091 -  Ed Cartwright (702) 455-6089

Hacienda, Rainbow - Decatur & Four Seasons, Haven, Mandalay Bay

Blue Diamond Wash, Arville to I15

Maryland Pkwy Overhead Utility Underground, Tropicana - Flamingo

Jim Mcgaughey Detention Basin and Outfall
Harmon Ave - Maryland Pkwy to Pecos Rd

Streetlight Wire Theft Replacement - Phase 1 

TSI Jones Blvd and Levi/Somerset Hills

Karen Ave Storm Drain-Maryland to Flamingo Wash

Traffic Mods for Cambridge St, Twain Ave, and Flamingo Rd

Jon Ashton (702) 455-6092

Annual Requirments Contract for Slurry Seal (Year 3)

Int. Improv. For Roundabouts Phase II

Flamingo Wash, Maryland Parkway to Cambridge St

Maryland & Pyle/Kentucky & Clark/Merrill/Sunrise & Clayton Storm Drains

Katie Ave, Tomsik - Cimarron & Cimarron, Katie Ave - Spring Mtn

Estimate 
Sub-Com

Fairgrounds Detention Basin and Outfall System

Peace Way Bridge at CC 215 from Hualapai to Durango

Open 
(OP)

Award 
(Aw)

Traffic Signal Improvements Desert Inn Oneida way to Sandhill

Average

Fire Damage Repair of G3292 Bridge

Residental Streets #104 - Lot 1 & 2 

Commission
District PM Status

Average

Laughlin Roads Areas 4 & 5 Rehabilitation 

Average

Mountains Edge Rush Channel Pedestrian Bridge

Jones Blvd, Blue Diamond Rd to Windmill Ln

Residental Streets #105 Lot 1 and 2 
Spencer St, Russell Rd to Twain Avenue

Carey Ave - Nellis Blvd to Toiyabe St

Contract
Sub-Com

MNTP Op. 
- Aw.

OP 
- NTP

Aw 
- NTP

Bid Amnt.
Over 
Cont. 

Project

AverageJimmy Floyd (702) 455-6030

Average

Las Vegas Blvd Phase C&D
CC 215 Beltway and Summerlin Parkway Interchange

Robert Krause (702) 715-9168 - Patrick Lumibao (702) 348-3965

Las Vegas Blvd Roadway Improvements - Phase B

Total Average 

Unassigned Projects

TSI #209

Las Vegas Blvd Phase E&F

TSI #207B and Grand Canyon Striping

Current Project Status Totals:     In Purchasing - 14    Starting - 9    In Construction - 27
Purchasing/

Starting
Active

Temporarily
Suspended 

Substantial
 Complete

Badura Avenue, Durango Drive to Tenaya Way

Tropicana and University Drainage Improvements Ph2


